
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0708 
PROJECT TITLE  HOUSTON MUSEUM OF NATURAL SCIENCE 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  KAREN GLYNN 
CONSULTANT  GENSLER 
CONTRACTOR 
BUDGET  $4,600,000 

PROJECT DESCRIPTION 

Development  of  a  satellite  Houston  Museum  of  Natural  Science  in 
partnership with the Museum, the City of Sugar Land and Telfair at the 
site of the old prison building located in the Telfair subdivision.  Funding 
is allocated by phase opportunities. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  02/07 – 06/07  02/07 – 06/07 

LAND/ROW **  N/A  N/A 

DESIGN/SURVEYING  11/07 – 06/08 

CONSTRUCTION  09/08 – FY 2009 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


